RFQ Injector Installation Updates
(22 Aug — 29 Aug 2012)

C.Y. Tan
29 Aug 2012



show/hide Booster show/hide Linac show/hide RFQ
Sunday | Monday | Tuesday | Wednesday | Thursday Friday | Saturday
RFQ ————— disassemble I- column
Sep 2
RFQ
Sep 9
RFQ
Sep 16
RFQ
clean out H- and I- supplies from racks
Sep 23 26 27 28
RFQ
remove 750 line mapnets and stands
Sep 30  |Oct 1 2 |3 |4 5 6
RFQ install ion source racks/controls on platform
install safety system
electronics/cabling
remove orange steel install support [ beams
Oct 7 8 o [10 1 12 13
REQ install LEBT t rou in |install RFQ
Oct 14 15 16 17 18 19 20
ion source connect vacuum) oommect tngh connect power
REQ) gtartup controls power REto ) o lenoids
RFQ
Oct 21 22 23 24 25 26 27
pumpdown,  |condition RFQ
RFQ leak check  fand getare [P0 SIS
Oct 28 29 30 31 Nov 1 2 3
RFQ beam tests install MEBT, connect MEBT to tank 1
Nov 4 5 10
RFQ pumpdown, leak check
controls testing
Nov1l |12 13 14 |15 |16 17
RFQ power testing beam test to end of tank 1
Nov18 |19 20 |21 22 23 24
RFQ beam studies / commissioning
Nov25 |26 27 28 29 130 Dec 1
mech vacuum/rigging mech water alignment rad safety
EE support electricians FESS/contract building manager

Boaoster RF Boaoster personnel Linac personnel RFQ personnel




Wall is off




Column detached
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Source Improvements

Metal collars



MEBT stand is here!

Some parts not correct. Will be sent back to
manufacturer.



Floor Plans
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Plans

e Construction of platform starts.
» Test area preparation for LEBT move

— Power and vacuum cables removed from test line.
— Cubes removed from test line
— Solenoids?
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